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ESTIMATE RUN 09/06/2016

ESTIMATE SUMMARY 08:57:12

CONTID: C20857         ESTIMATE NO: 0003 PROG 2005

PCN: 20857-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US24 STRATTON RESURFACING PERCENT TIME:

PROJECT NO: STA0243-088                   

US24 STRATTON RESURFACING

NAME OF ROAD:  

PROJECT COUNTIES: KIT CARSON

CONTRACTOR:

MCCORMICK EXCAVATION AND PAVING, LLC PAY PERIOD ENDING

30887 US HIGHWAY 24 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

STRATTON CO 80836     (719)348-5383 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,536,022.95 PARTICIPATING $ $ 190,935.55

AWARD PROJECT AMT: 2,302,559.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

99.99%

150.66

190,935.55

190,935.55

190,935.55

$

$

$

$

2,535,872.29

0.00

2,535,872.29

0.00

2,535,872.29

-34,538.39

0.00

2,501,333.90

0.00

AMOUNT DUE 2,501,333.90 190,935.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 190,935.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

43.0 TIME ALLOW: 43

ORIG TIME ALLOW: 40

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/24/2016

08/01/2016

08/10/2016

08/10/2016

08/10/2016

03/24/2016

04/01/2016

05/09/2016

05/24/2016
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PCN: 20857-BID    ESTIMATE RUN 09/06/2016

PROJECT: STA0243-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:57:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Curb and Gutter 181.000

0.000

202-00203  
 

4,977.50181.000

0.00

181.000

LF  

27.50000

0007 Rem Inlet CMO 2 1.000

0.000

202-00019  
 

300.001.000

0.00

1.000

EACH

300.00000

0008 Rem Pipe CMO 2 20.000

0.000

202-00035  
 

933.2020.000

0.00

20.000

LF  

46.66000

0009 Rem Sidewalk CMO 2 44.000

0.000

202-00200  
 

1,645.6044.000

0.00

44.000

SY  

37.40000

0010 *Removal of Concrete Curb Ramp 22.200

0.000

202-00206  
 

843.6022.200

0.00

22.200

SY  

38.00000

0011 Rem Asphalt Mat (Planing) CMO 2 710.000

0.000

202-00240  
 

9,372.00710.000

0.00

710.000

SY  

13.20000

0015 Removal of Sign Panel 0.000

4.000

202-00821  
 

840.004.000

840.00

4.000

EACH

210.00000

0020 *Removal of Flashing Beacon 0.000

1.000

202-00825  
 

700.001.000

700.00

1.000

EACH

700.00000

0025 Removal of Traffic Signal Face 0.000

1.000

202-00830  
 

2,000.001.000

2,000.00

1.000

EACH

2,000.00000

0030 Clean Culvert 1.000

0.000

202-04002  
 

2,800.001.000

0.00

1.000

EACH

2,800.00000

0034 Uncl Excav (CIP) CMO 2 120.000

0.000

203-00010  
 

4,723.20120.000

0.00

120.000

CY  

39.36000
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PCN: 20857-BID    ESTIMATE RUN 09/06/2016

PROJECT: STA0243-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:57:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0035 Muck Excavation 169.000

0.000

203-00100  
 

37,180.00169.000

0.00

169.000

CY  

220.00000

0040 Backhoe 0.000

4.000

203-01510  
 

380.004.000

380.00

4.000

HOUR

95.00000

0043 Str Bkfl (Flow-Fill) CMO 2 9.000

0.000

206-00065  
 

900.009.000

0.00

9.000

CY  

100.00000

0045 Aggregate Bag 200.000

0.000

208-00035  
 

800.00200.000

0.00

200.000

LF  

4.00000

0050 Concrete Washout Structure 1.000

0.000

208-00045  
 

900.001.000

0.00

1.000

EACH

900.00000

0055 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,700.00000

0060 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

56.00000

0065 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

130.00000

0070 Sweeping (Sediment Removal) 0.000

5.000

208-00106  
 

500.005.000

500.00

5.000

HOUR

100.00000

0075 *Reset Flashing Beacon 0.000

4.000

210-00825  
 

8,000.004.000

8,000.00

4.000

EACH

2,000.00000

0080 Adjust Valve Box 11.000

0.000

210-04050  
 

4,928.0011.000

0.00

11.000

EACH

448.00000
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PCN: 20857-BID    ESTIMATE RUN 09/06/2016

PROJECT: STA0243-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:57:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0085 Seeding (Native) 0.140

0.040

212-00006  
 

540.000.180

120.00

0.180

ACRE

3,000.00000

0090 Soil Conditioning 0.140

0.040

212-00032  
 

2,160.000.180

480.00

0.180

ACRE

12,000.00000

0095 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

679.000

67.000

216-00201  
 

2,984.00746.000

268.00

746.000

SY  

4.00000

0100 Aggregate Base Course (Class 6) 305.350

0.000

304-06000  
 

15,572.85305.350

0.00

305.350

TON 

51.00000

0105 Hot Mix Asphalt (Patching) (Asphalt) 337.210

2.170

403-00720  
 

50,907.00339.380

325.50

339.380

TON 

150.00000

0110 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 21,372.230

17.910

403-34751  
 

1,732,601.3421,390.140

1,450.71

21,392.000

TON 

81.00000

0115 Emulsified Asphalt (Slow-Setting) 19,803.000

0.000

411-10255  
 

59,409.0019,803.000

0.00

19,803.000

GAL 

3.00000

0120 Geotextile (Separator) (Class 1) 341.000

0.000

420-00132  
 

3,069.00341.000

0.00

341.000

SY  

9.00000

0121 24 In CSP CMO 2 22.000

0.000

603-10240  
 

1,048.3022.000

0.00

22.000

LF  

47.65000

0122 24 In SES CMO 2 1.000

0.000

603-30024  
 

450.001.000

0.00

1.000

EACH

450.00000

0123 Inlet Ty R Spec (5 Ft) CMO 2 1.000

0.000

604-19405  
 

9,350.001.000

0.00

1.000

EACH

9,350.00000
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PCN: 20857-BID    ESTIMATE RUN 09/06/2016

PROJECT: STA0243-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:57:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0124 Conc Sidewalk CMO 2 39.000

0.000

608-00000  
 

5,460.0039.000

0.00

39.000

SY  

140.00000

0125 *Concrete Curb Ramp 70.000

0.000

608-00010  
 

10,640.0070.000

0.00

70.000

SY  

152.00000

0130 *Detectable Warnings 72.000

0.000

608-00015  
 

4,104.0072.000

0.00

72.000

SF  

57.00000

0134 C and G Ty 2 I-B CMO 2 193.000

0.000

609-21010  
 

8,067.40193.000

0.00

193.000

LF  

41.80000

0135 *Gutter Type 2 (2 Foot) 3.400

0.000

609-24002  
 

224.403.400

0.00

3.400

LF  

66.00000

0140 *Gutter Type 2 (3 Foot) 112.000

0.000

609-24003  
 

9,184.00112.000

0.00

112.000

LF  

82.00000

0145 Sign Panel (Class II) 0.000

9.000

614-00012  
 

270.009.000

270.00

9.000

SF  

30.00000

0150 *Flashing Beacon 0.000

2.000

614-80000  
 

15,000.002.000

15,000.00

2.000

EACH

7,500.00000

0155 *Construction Surveying 0.680

0.320

625-00000  
 

10,800.001.000

3,456.00

1.000

L S 

10,800.00000

0160 *Mobilization 1.000

0.000

626-00000  
 

59,000.001.000

0.00

1.000

L S 

59,000.00000

0165 Public Information Services (Tier IV) 0.840

0.160

626-01104  
 

5,900.001.000

944.00

1.000

L S 

5,900.00000
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PCN: 20857-BID    ESTIMATE RUN 09/06/2016

PROJECT: STA0243-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:57:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Epoxy Pavement Marking 0.000

872.000

627-00005  
 

94,176.00872.000

94,176.00

872.000

GAL 

108.00000

0175 *Pavement Marking Paint (Low VOC Solvent Base) 521.000

367.000

627-00012  
 

38,184.00888.000

15,781.00

888.000

GAL 

43.00000

0180 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

66.000

627-30405  
 

792.0066.000

792.00

66.000

SF  

12.00000

0185 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

672.000

627-30410  
 

12,768.00672.000

12,768.00

672.000

SF  

19.00000

0190 Survey Monument (Type 3A) 0.000

6.000

629-01031  
 

2,850.006.000

2,850.00

6.000

EACH

475.00000

0195 Adjust Monument Box 0.000

2.000

629-01210  
 

800.002.000

800.00

2.000

EACH

400.00000

0200 *Flagging 1,720.500

58.500

630-00000  
 

42,696.001,779.000

1,404.00

1,779.000

HOUR

24.00000

0205 *Traffic Control Inspection 15.000

3.000

630-00007  
 

3,330.0018.000

555.00

18.000

DAY 

185.00000

0210 *Traffic Control Management 27.000

4.000

630-00012  
 

29,450.0031.000

3,800.00

31.000

DAY 

950.00000

0215 *Flashing Beacon (Portable) 1.800

0.200

630-80001  
 

2,540.002.000

254.00

2.000

EACH

1,270.00000

0220 *Barricade (Type 3 M-D) (Temporary) 5.400

0.600

630-80338  
 

1,140.006.000

114.00

6.000

EACH

190.00000
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PCN: 20857-BID    ESTIMATE RUN 09/06/2016

PROJECT: STA0243-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:57:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Construction Traffic Sign (Panel Size A) 7.200

14.800

630-80341  
 

594.0022.000

399.60

22.000

EACH

27.00000

0230 *Construction Traffic Sign (Panel Size B) 49.500

17.500

630-80342  
 

2,144.0067.000

560.00

67.000

EACH

32.00000

0235 *Construction Traffic Sign (Panel Size C) 7.200

8.800

630-80343  
 

512.0016.000

281.60

16.000

EACH

32.00000

0240 *Construction Traffic Sign (Special) 731.700

81.300

630-80344  
 

14,634.00813.000

1,463.40

813.000

SF  

18.00000

0245 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

10,748.002.000

1,074.80

2.000

EACH

5,374.00000

0250 *Drum Channelizing Device 31.500

3.500

630-80360  
 

945.0035.000

94.50

35.000

EACH

27.00000

0255 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

32.00000

0260 *Traffic Cone 270.000

30.000

630-80380  
 

960.00300.000

96.00

300.000

EACH

3.20000

0265 *Mobile Pavement Marking Zone 0.000

1.000

630-80520  
 

1,150.001.000

1,150.00

1.000

DAY 

1,150.00000

0270 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

450.00000

0275 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20857-BID    ESTIMATE RUN 09/06/2016

PROJECT: STA0243-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:57:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0285 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0290 F/A Asphalt Cement Cost Adjustment 134,567.460

102.040

700-70019  
 

134,669.50134,669.500

102.04

134,669.500

F A 

1.00000

0295 F/A On-The-Job Trainee 0.000

1,873.500

700-70021  
 

1,873.501,873.500

1,873.50

1,873.500

HOUR

1.00000

0300 F/A Quality Incentive Payment 0.000

13,604.660

700-70025  
 

13,604.6613,604.660

13,604.66

13,604.660

F A 

1.00000

0305 F/A ADA Sidewalk Modification 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0310 F/A High Speed Internet 0.000

2,207.240

700-70035  
 

2,207.242,207.240

2,207.24

2,207.240

F A 

1.00000

0315 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 2,502,232.29190,935.552,502,382.95CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0320 Field Office (Class 1) 1.000

0.000

620-00001  
 

11,000.001.000

0.00

1.000

EACH

11,000.00000

0325 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

20,640.001.000

0.00

1.000

EACH

20,640.00000
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PCN: 20857-BID    ESTIMATE RUN 09/06/2016

PROJECT: STA0243-088                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:57:12

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 Sanitary Facility 2.000

0.000

620-00020  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

CAT 33,640.000.0033,640.00CURRENT AMT0400 $ $ $

$ 2,535,872.29190,935.55$2,536,022.95$CURRENT AMTPROJECT TOTAL


